



	PROJECT ADDRESS		APPLICANT		RESIDENTIAL	COMMERCIAL	NEW	REMODEL	ADDITION	ENGINEER	
	2347 HWY 35 N		KRAUSE			X	X			DATE OUT	DATE IN
DATE	COMPLETED	PLAN REVIEWED RETURNED	ON HOLD	ELAPSED BUSINESS DAYS		ACTION TAKEN					
08/11/2014		08/12/2014									
09/08/2014	09/08/2014					MISSING INFO AND SIGNATURE					
	PROJECT ADDRESS		APPLICANT		RESIDENTIAL	COMMERCIAL	NEW	REMODEL	ADDITION	ENGINEER	
	616 COPANO COVE		MATER PLAN		X		X			DATE OUT	DATE IN
DATE	PLAN REVIEWED COMPLETED	RETURNED	ON HOLD	ELAPSED BUSINESS DAYS		ACTION TAKEN					
08/18/2014		08/18/2014									
09/11/2014	09/11/2014					NO ENGINEERED FOUNDATION PLAN					
	PROJECT ADDRESS		APPLICANT		RESIDENTIAL	COMMERCIAL	NEW	REMODEL	ADDITION	ENGINEER	
	201 ROYAL OAKS		CURTIS CONSTRUCTION		X				X	DATE OUT	DATE IN
DATE	PLAN REVIEWED COMPLETED	RETURNED	ON HOLD	ELAPSED BUSINESS DAYS		ACTION TAKEN					
09/11/2014		09/12/2014									
09/19/2014	09/19/2014					NO SITE PLAN & NO ENGINEER SEAL					
	PROJECT ADDRESS		APPLICANT		RESIDENTIAL	COMMERCIAL	NEW	REMODEL	ADDITION	ENGINEER	
	204 PORTIA		CLYDE ROLLINS		X		X			DATE OUT	DATE IN
DATE	COMPLETED	PLAN REVIEWED RETURNED	ON HOLD	ELAPSED BUSINESS DAYS		ACTION TAKEN					
09/17/2014	09/18/2014										
	PROJECT ADDRESS		APPLICANT		RESIDENTIAL	COMMERCIAL	NEW	REMODEL	ADDITION	ENGINEER	
	208 WISHERT		TOMMY GOSART		X		X			DATE OUT	DATE IN
DATE	COMPLETED	PLAN REVIEWED RETURNED	ON HOLD	ELAPSED BUSINESS DAYS		ACTION TAKEN					
09/18/2014	09/18/2014										
	PROJECT ADDRESS		APPLICANT		RESIDENTIAL	COMMERCIAL	NEW	REMODEL	ADDITION	ENGINEER	
	109 COPANO COVE		BLANKENSHIP		X		X			DATE OUT	DATE IN
DATE	COMPLETED	PLAN REVIEWED RETURNED	ON HOLD	ELAPSED BUSINESS DAYS		ACTION TAKEN					
09/25/2014	09/25/2014										
	PROJECT ADDRESS		APPLICANT		RESIDENTIAL	COMMERCIAL	NEW	REMODEL	ADDITION	ENGINEER	
	803 RAVEN DR		ERIC LUDAN				X			DATE OUT	DATE IN
DATE	COMPLETED	PLAN REVIEWED RETURNED	ON HOLD	ELAPSED BUSINESS DAYS		ACTION TAKEN					
09/24/2014	09/25/2014										
	PROJECT ADDRESS		APPLICANT		RESIDENTIAL	COMMERCIAL	NEW	REMODEL	ADDITION	ENGINEER	
	3547 EHY 35 S		GARYS POOLS & PATIO		X					DATE OUT	DATE IN
DATE	COMPLETED	PLAN REVIEWED RETURNED	ON HOLD	ELAPSED BUSINESS DAYS		ACTION TAKEN					
09/25/2014	09/25/2014										
						CASTAWAYS SIGN					



	PROJECT ADDRESS		APPLICANT		RESIDENTIAL	COMMERCIAL	NEW	REMODEL	ADDITION	ENGINEER	
	2613 ENCINA		MARK EMERY		X		X			DATE OUT	DATE IN
DATE	COMPLETED	PLAN REVIEWED RETURNED	ON HOLD	ELAPSED BUSINESS DAYS		ACTION TAKEN					
09/26/2014	09/26/2014										
	PROJECT ADDRESS		APPLICANT		RESIDENTIAL	COMMERCIAL	NEW	REMODEL	ADDITION	ENGINEER	
	203 N MAGNOLIA		RICHARD DIAS		X			X	X	DATE OUT	DATE IN
DATE	COMPLETED	PLAN REVIEWED RETURNED	ON HOLD	ELAPSED BUSINESS DAYS		ACTION TAKEN					
09/26/2014			09/29/2014			SERVERAL MISSING OR NEEDED ITEMS					
	PROJECT ADDRESS		APPLICANT		RESIDENTIAL	COMMERCIAL	NEW	REMODEL	ADDITION	ENGINEER	
	1302 HWY 35 N		TBD			X		X		DATE OUT	DATE IN
DATE	COMPLETED	PLAN REVIEWED RETURNED	ON HOLD	ELAPSED BUSINESS DAYS		ACTION TAKEN					
10/01/2014	10/05/2014										
	PROJECT ADDRESS		APPLICANT		RESIDENTIAL	COMMERCIAL	NEW	REMODEL	ADDITION	ENGINEER	
	201 ROYAL OAKS		CURTIS CONSTRUCTION		X				X	DATE OUT	DATE IN
DATE	COMPLETED	PLAN REVIEWED RETURNED	ON HOLD	ELAPSED BUSINESS DAYS		ACTION TAKEN					
09/11/2014		09/12/2014				NO SITE PLAN & NO ENGINEER SEAL					
	PROJECT ADDRESS		APPLICANT		RESIDENTIAL	COMMERCIAL	NEW	REMODEL	ADDITION	ENGINEER	
	1016 S LIVE OAK		THAD DANIEL		X		X			DATE OUT	DATE IN
DATE	COMPLETED	PLAN REVIEWED RETURNED	ON HOLD	ELAPSED BUSINESS DAYS		ACTION TAKEN					
10/02/2014	10/05/2014										
	PROJECT ADDRESS		APPLICANT		RESIDENTIAL	COMMERCIAL	NEW	REMODEL	ADDITION	ENGINEER	
	4 OAK ALY		SAMUEL SATELLANA		X		X			DATE OUT	DATE IN
DATE	COMPLETED	PLAN REVIEWED RETURNED	ON HOLD	ELAPSED BUSINESS DAYS		ACTION TAKEN					
10/03/2014			10/05/2014			NEEDS SET BACK ON SITE PLAN & COST TOO LOW					
	PROJECT ADDRESS		APPLICANT		RESIDENTIAL	COMMERCIAL	NEW	REMODEL	ADDITION	ENGINEER	
	24 BAHAMA		D & T CONSTRUCTION		X			X	X	DATE OUT	DATE IN
DATE	COMPLETED	PLAN REVIEWED RETURNED	ON HOLD	ELAPSED BUSINESS DAYS		ACTION TAKEN					
10/07/2014											
	PROJECT ADDRESS		APPLICANT		RESIDENTIAL	COMMERCIAL	NEW	REMODEL	ADDITION	ENGINEER	
	222 W POMPANO		SOUTHWEST HOMES		X		X			DATE OUT	DATE IN
DATE	COMPLETED	PLAN REVIEWED RETURNED	ON HOLD	ELAPSED BUSINESS DAYS		ACTION TAKEN					
10/06/2014	10/07/2014										

	PROJECT ADDRESS		APPLICANT		RESIDENTIAL	COMMERCIAL	NEW	REMODEL	ADDITION	ENGINEER	
	1129 REDWOOD		J BUILDER		X		X			DATE OUT	DATE IN
DATE	COMPLETED	PLAN REVIEWED RETURNED	ON HOLD	ELAPSED BUSINESS DAYS		ACTION TAKEN					
10/08/2014											